

October 2, 1957

Rec'd ED  
10/21/57  
9:15  
FILE: BALLOON,  
PORTABLE  
W2 GENERATOR

**CONFIDENTIAL**

25X1

25X1

Dear Sir:

This letter report describes the activity under Task Order No. C from August 1 to October 1, 1957.

During this period, the effort has been limited to contact with the manufacturer of the 1/5-scale hydrogen-generator unit, to expedite the satisfactory completion and delivery of this unit. The delivery of this hydrogen-generator unit is expected in the latter part of October as planned, and our scheduled rate of effort will be resumed at that time.

The original appropriation on this Task Order was \$18,285. As of September 1, 1957, the unexpended balance was approximately \$16,150.

Sincerely,

25X1

25X1

In Duplicate

DOO	30	REV DATE	21/6/80	BY	35127
ORIG COMP	056	ORI	36	TYPE	01
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 70-2

**CONFIDENTIAL**

**SECRET**